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1. Introduction 
1.1.  Greece's  accession  to the  Community  in 1981  meant  that 
joint measures  of  a  general  nature  financed  by the  Guidance 
section of the  European  Agricultural  Guarantee  and  Guidance 
Fund  (referred to in the  rest of this report as 
11 the  Fund
11
) 
became  applicable  to that country,  including  Council 
Directive  72/159/EEC  of  17  April  1972(1),  on the 
modernization of  farms,  and  Council  Directive 75/268/EEC  of 
28  April  1975(2),  on  mountain  and hill farming  and  farming  _ 
in certain less-favoured areas.  The  systems of aid provided 
for by these  two directives  remained  in  force  until 
30  September 1985,  when  they  were  replaced by  the prov1s1ons 
of Council  Regulation  (EEC)  No  797/85  of  12  March  1985(3)  on 
improving  the  efficiency of agricultural  structures. 
1.2.  In the  meantime,  other measures  have  been adopted 
specifically to benefit  Greek  agriculture.  Council 
Regulation  (EEC)  no  1975/82  of  19  July 1982(4),  on  the 
acceleration of agricultural development  in certain regions 
of Greece,  instituted a  common  measure  for  a  period of five 
years,  for  which  the estimated cost to be  charged  to the 
Fund  was  set at  198,6 Mio  ECU.  In August  1983,  the 
Commission  submitted to the  Council  a  proposal  leading to 
the adoption  on  23  July 1985  of Council  Regulation 
(EEC)  No  2088/85  instituting the  integrated  Mediterranean 
programmes  (IMP)(5). 
1.3.  Pending  adoption of this proposal,  specific interim 
measures  applicable  throughout  the country for  a  period of 
one  year  were  approved  in respect of  Greece.  Council 
(1)  The  footnotes  are listed together at the  end  of the 
report, - 5  -
Regulations  (EEC)  Nos  2966/83  and  2968/83  of 
19  October 1983,  on  the  development of agricultural advisory 
services(6)  and  the  acceleration of collective irrigation(?) 
respectively,  set the  estimated  amount  of  Fund  aid at 
4  Mio  ECU  and  8  Mio  ECU;  these  sums were  subsequently 
increased to 10  Mio  ECU  and 17  Mio  ECU  and  the duration of 
the measures  was  extended by one  year.  Council  Regulation 
(EEC)  No  619/84  of 5  March  1984(8)  (aid provided  for: 
44,7 Mio  ECU  for  one  year)  extended  the application of 
certain provisions of  Regulation  (EEC)  No  1975/82 to other 
rural areas of the  country.  Since  December  1983  the 
Commission has also instituted several pilot schemes  in 
preparation  for  the  implementation of the  IMP(9). · 
1.4.  The  present  special  report is concerned with specific 
measures  approved  in favour  of Greek agriculture.  In  terms 
of the break-down of the  sums  involved,  it is primarily 
concerned with Regulation  (EEC)  No  1975/82  an  the 
acceleration of agricultural development  in Greece,  (aid 
provided  for:  198,6 Mio  ECU),  which  was  later supplemented 
by  Regulation  (EEC)  No  619/84  (aid provided  for: 
44,7 Mio  ECU). 
1.5.  The  Court  of Auditors  carried out  checks  in connection 
with these  measures  in  1984  (Epirus),  1985  (Thessaly)  and 
1986  (Crete  and  Central  Greece). 
1.6.  In addition to the  introduction and  conclusion,  the 
present  special  report consists of three parts.  The  first 
section  examines  the  statutory framework  and  the  drawing-up 
of the  programmes,  whilst the  second  and  third parts deal 
with the  implementation of the  programmes  and  the  measures 
adopted  for  following  up  and  checking  the  implementation of 
the measures. - 6  -
2. The  regulatory  framework  and  the drawing-up  of the 
programmes 
THE  CONTENT  OF  THE  REGULATIONS  AND  PROGRAMMES 
2.1.  Every  regulation which institutes a  common  measure 
specifies  the  type  of operation eligible  for  aid  from  the 
Fund  and  the principal rules governing the grant of it.  In 
most  cases,  there  is provision for  a  programme to be  drawn 
up to ensure that the measure  is carried out. 
2.2.  Regulation  (EEC)  No  1975/82 is intended to accelerate 
agricultural development  in certain regions  of Greece  and, 
to this  end,  it instituted a  common  measure  for  a  period of 
five  years  (July  •93  -July '88),  with  a  view to bringing 
about  a  significant  improvement of agricultural structures 
and  the possibilities of agricultural production. It 
provides  for  aid  from  the  Fund  (estimated cost: 
198,6 Mio  ECU  for  five years)  for  six types  of measure, 
namely: 
(a)  the  improvement  of the  rural infrastructure; 
(b)  irrigation; 
(c)  land  improvement; 
(d)  the  development of beef-cattle,  sheep  and  goat  farming; 
(e)  the  improvement  of facilities  for  agricultural training; 
(f)  forestry  improvement. - 7  -
2.3.  The  regulation applies to  less-favoured areas  (as 
defined  in the directive  on  mountain  and hill farming  and 
farming  in other  less-favoured areas)  in 22  nomoi 
(administrative units).  In  the  case of  improvements  to rural 
infrastructure,  irrigation and  forestry improvement, 
however,  the  scope  of the  regulation  was  extended to all 
rural areas  of Greece  for  a  period of one  year 
(December  1984 to  December  1985)  by  Regulation 
(EEC)  No  619/84,  which  indicated an  estimated  cost of 
44, 7  Mio  ECU. 
2.4.  Aid  is provided by the  Fund  in the  form of 
reimbursement  of expenditure by the  Greek  Republic,  but the 
Commission  may  grant  advances.  In principle,  50%  of eligible 
national public expenditure is refunded,  but in the  case of 
rural  infra_structure it may  not  exceed  40%  of the  cost of 
the  investment.  Various  other ceilings or  limits have been 
laid down,  including those  for  unit costs  and  for  the 
overall  maximum proportion which  may  be  awarded  for  each 
type  of operation.  The  procedures  relating to requests  for 
repayment  and  the  payment  of advances  were  adopted by  a 
Commission  decision dated  2  December  1983(10). 
Pr~~~~~g=£~~=~b~=~~g~~~g~~£~=~£=~b~=~~gg~~~g=~~~~l~~~=£~~ 
~x=~~~M~g~~~~~=J~~~4=~~g=~2Z~L~~=g~g=g~2L~~ 
2.5.  Measures  governed by the  two  regulations ,have  to be 
carried out within the  framework  of programmes  drawn  up  by 
the  Greek  government  and  approved by the  Commission.  In the 
case of  Regulation  (EEC)  No  1975/82,  the  five-year  programme 
submitted  to the  Commission  by the  Greek  government  was 
approved  on  29  July 1983(11).  In  the  case  of  Regulation 
(EEC)  No  619/84,  the  corresponding dates are 
4  September 1984 and  5  December  1984  respectively(l2). - 8  -
2.6.  The  content  of the  two  programmes  is analysed  in 
greater detail in the  Annexes  to the present report  and  a 
summary is provided  in Table 1. 
2.7.  For  each  type of operation envisaged,  the  five-year 
programme provided  for  in Regulation  (EEC)  No  1975/82  also 
contained  a  break-down of expenditure  for  each  year 
(1983-88)  and  the distribution between the  22  administrative 
regions  involved.  In  the  case of the  Regulation  (EEC) 
No  619/84  programme,  which is for  a  period of one  year,  the 
amounts  earmarked  for  the  various  types of operations are 
divided  among  three  geographical areas. 
Re~~~g~~~~~=J~~~4=M~~=~~ggi~~=g~~=~~g2~~~=g~~=~~~~~ 
g~~~~~~~=~~=~g~£~g~=g~~~~~~~ 
2.8.  Regulation(EEC)  No  2966/83,  which  was  adopted  on 
19  October 1983,  concerns  the development  of agricul·tural 
advisory services  and provides  for  a  grant of  50%  of 
expenditure  incurred in setting up  centres  for  traini~g 
advisors,  specialist training for  teachers,  training 
advisors  and  employment  of advisors.  The  maximum  eligible 
annual  expenditure  on  employment  of advisors is  12  500  ECU 
for  each  new  advisor taking  up  employment. 
2.9.  The  initial duration of these measures  was  one  year, 
but  was  doubled by  Council  Regulation  (EEC)  No  1301/84 of 
7  May  1984(13),  which  also raised the total estimated 
expenditure  from  4  Mio  ECU  to 10  Mio  ECU.  The  programme 
relating to the  carrying-out of these  measures  was  submitted 
to the  Commission  in  November  and  December  1983  and  approved 
on  13  January 1984(14):  it was  subsequently amended  and  the 
amendment  was  approved  on  5  December 1984(15). - 9  -
2.10.  Regulation  (EEC)  No  2968/83,  which  was  also adopted 
on  19  October 1983,  concerns  the acceleration of collective 
irrigation operations.  Unlike previous  regulations,  this  one 
concerns  direct action,  which  does  not  involve the 
preparation of a  programme  in the  sense  of the  programmes 
provided  for  in the regulations already  examined.  Aid  from 
the  Fund  is granted  for  special irrigation programmes 
comparable  to  large-scale projects.  The  special programmes 
relate to collective operations  and  the aid is equivalent to 
50%  of the  expenditure,  with  a  maximum of  5  000  ECU  per 
hectare irrigated. 
2.11.  Regulation  (EEC)  No  2968/83  was  amended  by  Council 
Regulation  (EEC)  No  1302/84  of  7  May  1984(16),  which 
increased the period initially provided  for  the measures 
from  one  to  two  years  and  raised the  estimated total cost 
from  8  Mio  ECU  to 17  Mio  ECU. 
OBSERVATIONS 
2.12.  Community  aid to the  development  of agriculture  in 
Greece is characterized by  a  large  number  of measures 
adopted within the  framework  of general or  specific 
regulations.  Some  of these  measures  are  found  in several 
regulations,  sometimes  with different eligibility conditions 
applying during the  same  period and  in identical areas  (see 
paragraphs  2.13  and  2.14  below).  The  complexity of these 
measures  does  little to  improve  the  transparency of 
Community  aid and  is an  indicator of the  lack of overall 
Community  planning  for  the  structural development of 
agriculture in Greece. 
2.13.  The  conditions  included  in the  general  regulations 
are  not  always  compatible with those  included in specific - 10  -
regulations  for  the  same period and  in the  same  areas  of 
application.  For  example,  Directive 75/268/EEC  on  mountain 
and hill  farming  and  farming  in other less-favoured areas 
provided  for aid  for  the  improvement  of collective pastures 
of  484  ECU  per hectare,  which  was  increased to  500  ECU  from 
1  October 1985  by  Regulation  (EEC)  No  797/85.  The  specific 
regulation,  1975/82,  provides  for  aid of  250  ECU  per 
hectare,  in part of the  less-favoured areas  only,  and the 
Greek  programme  states that it relates essentially to 
pasture which  may  be  used  freely by the inhabitants of 
particular rural  localities. Consequently,  both  regulations 
relate to the  same  situations  and are  in practice aimed at 
the  same  types  of people,  which  implies that the 
beneficiaries under the  specific regulation have  been  placed 
at  a  disadvantage. 
2.14.  There  are also inconsistencies  in the  conditions of 
application of the  various  specific regulations.  Thus,  as 
regards  irrigation,  Regulations  (EEC)  No  1975/82 and  619/84 
limit the  eligible expenditure  to  4  800  ECU  per hectare  for 
small  public networks  not  exceeding 400 hectares;  in 
Regulation  (EEC)  No  2968/83,  the  limit is  5  000  ECU  per 
hectare  for  larger-scale operations,  likewise public ones. 
The  areas  to which  the  regulations apply are  identical. The 
first measures  are  indirect action of the  reimbursement 
type,  the  second  involves projects,  i.e. direct action.  In 
practice,  as  the  Court  noted  on  the  spot,  the distinction is 
not  very clear because  some  irrigation works  covered by 
Regulations  (EEC)  No  1975/82 and  619/84  sometimes  prove to 
be  large-scale projects broken  down  into smaller  units 
(Crete  for  example),  and  the  same  is true of most of the 
projects  submitted  under  Regulation  (EEC)  No  2968/83. 
Follow-up action by  the  Commission  is quite different, 
depending  on  whether  the  measures  are  indirect, i.e. all the 
expenditure  for  a  financial  year is grouped  into a  single 
global  amount,  or direct,  in which case  each project is 
treated separately. - 11  -
2. 15.  The  ~uccession of measures  which have  been  adopted to 
assist the  structural development of  Greek  agriculture 
demonstrates  the  need  for better overall planning of the 
Community  regulations.  It should also be  noted that the 
adoption of provisions  relating to the  integrated 
Mediterranean  programmes  (Regulation  (EEC)  No  2088/85), 
which  so  far are  in addition to all the other provisions  in 
force  further  increases  the  complexity of the  regulations  by 
introducing  new  conditions  on eligibility and 
reimbursement. 
2.16.  The  programmes  drawn  up  contain no  comparison or 
analysis of the additional outlay occasioned by the 
realization of the  programme,  as  compared  with  comparable 
investment  expenditure in the  regions  concerned in previous 
years  or with the  way  agriculture  should have  been  expected 
to develop  in the  absence  of the measure. 
2.1 7.  In  order to achieve  the desired acceleration of 
agricultural development,  the  loans  from  the  Guidance 
section  should be  complementary to national  resources  and 
should  enable  the  Community  funds  to supplement  the other 
resources  used.  In  the absence of suitable documents  on  this 
point,  it is difficult to ascertain how operations are 
progressing and  to ensure  that the aid  from  the  Fund is not 
ultimately used  as  a  substitute for  national  resources. 
2.18.  Despite  the difficulties involved in drawing  up  the 
programmes,  which  is due,  amongst  other things,  to  limited 
experience  of multiannual agricultural programming  in 
Greece,  those which have  been drawn  up  do  try to quantify 
the  various  types  of work to be  carried out and  the data - 12  -
they contain does  include  a  break-down of quantities and 
prices  for  work  by  administrative  region  (nom6s)  and  a 
general break-down  of the  expenditure  for  each year. 
2.19.  Nevertheless,  they provide  no  indication of the 
effect which  realization of the  measures  is expected to have 
on  agricultural production.  Moreover,  the  documents  are of 
limited  use  because  there is no  way  of determining which 
elements  of the  programmes  are binding and  which  are not.  In 
practice,  the  view taken  by the  Member  State is that the 
content of the  programmes  is essentially in the  nature of a 
guideline.  All  the break-downs,  whether  by type  of 
operation,  administrative  region or year,  are  regarded as 
indicative and  not  as  targets to be achieved. 
2.20.  A  view of this kind  is open to many  variations  and 
results  in programmes  which. are  not  very efficient tools and 
which  ultimately provide  very little in the  way  of 
additional  constraints to  supplement  the provisions of the 
regulations.  These  programmes  are  not  reliable guides  for 
selecting  investments  and  planning the realization of them 
and  they  do  not  even  make  it possible to ensure that the 
various  types  of operation  envisaged  remain  consistent.  This 
very wide-ranging  view also  led the  Greek  authorities to 
apply to the  Commission  as  early as  1985  for  substantial 
modifications to the  programme  relating to  Regulation  (EEC) 
No  1975/82,  whereby credits initially earmarked  for  the 
development of stock-breeding would  be  transferred to items 
of infrastructure,  thus  totally changing  the  structure of 
the  programme.  Although  the  Commission has  not  given any 
official reply to this request,  the  Member  State considers 
that it has  in  fact  been accepted  (17),  (see paragraph  3.15 
below and  Table No.2). - 13  -
2.21.  Article  2  of  Regulation  (EEC)  No  1975/82 provides 
that all measures  referred to in the  common  measure  must 
fall within the  framework  of the  regional  development 
programme  provided  for  in the  legislation establishing the 
European  Regional  Development  Fund.  Article  5  states that 
the  Regulation  does  not apply to projects  for  which 
Community  aid is being provided  under _other  common 
agricultural measures  or  through the  European  Regional 
Development  Fund. 
2.22.  The  Greek  programme  contains  a  sentence  (page  9) 
which  states that the  works  form part of the  1983-87 
national  regional  development  programme,  which  was  adopted 
on  the basis of the  legislation establishing the  Regional 
Development  Fund.  It also points out  (page  1) that,  thanks 
to the efforts  made  in the  context of the  five-year  economic 
and  social development  programme  and  possible help from 
other  Community  Funds  (European  Regional  Development  Fund, 
European  Social  Fund) ,  i.t is hoped  that there will be  a 
marked  improvement  in the  economic  and  social-situation of 
the  regions  in question. 
2.23.  No  more  precise  information or  evidence has  been 
received as  regards the  coordination of Community  aid  and 
checks  by the  Court have  not revealed  any  specific measure 
Which  could have been  adopted with  a  view to  such 
coordination,  either at  Member  State or  Commission  level.  At 
central government  level in the  Member  States,  different 
ministers are  responsible  for  the aid granted by  different 
Funds  and  they handle it independently,  whereas at local 
level administrative departments are not  always  informed 
Which part of the operations,  if any,  is financed  by each  of - 14  -
the  Community  Funds.  At  Community  level,  coordination with 
other structural  funds  is  made  more  difficult by  the 
inadequacy  of the  information obtained  from  the  national 
authorities  (see  paragraph  4.15  below).  As  for  loans  granted 
by the  European  Investment  Bank,  the programme  contains  no 
indication that any  have  been  made. 
2.24.  The  Greek  programmes  make  no  mention  either of aid, 
particularly in the  forestry sector,  obtained  from 
international organizations  such  as  the  World  Bank,  the 
Council  of Europe  or the  FAO. 
3.  The  implementation of the  programmes 
3.1.  The  present Chapter  contains  a  review of the  financial 
progress  of the different programmes  and  lists the  main 
observations to which  the Court's checks  gave rise. 
THE  PROGRESS  OF  THE  PROGRAMMES 
3.2.  The  implementation period  for this programme  runs  from 
1983  to 1988.  The  state of progress  in  financial  terms as at 
31  December 1985,  (half-way  through  the  programme),  can be 
seen  from  Table 2. 
3.3.  As  at the  same  date,  the total aid paid by  the  Fund 
towards the  expenditure of  102,7 Mio  ECU  was 
47,1  Mio  ECU,  including advances.  More  detailed  figures 
relating to progress  on  the  sub-items of the  programme  may 
be  found  in the  Annexes  to this  report  (see also 
paragraphs  3.13  and  3.16  below). - 15  -
3.4.  This  programme  was  to be  carried out over  a  period of 
one  year,  ending  on· 31  December  1985.  The  state of progress 
as  of that date  is  summarized  in Table  3. 
3.5.  As  at  31  December  1985,  the total paid,  including 
advances,·  amounted  to 16, 2  Mio  ECU,  or 3 6, 2%,  to which  a 
balance of approximately 0,9 Mio  ECU,  for  which  payment is 
still outstanding at the  EAGGF  (see paragraph  4.16  below), 
should be  added • 
3.6.  These  two  measures  were  to be  implemented  during  1984 
and 1985  and  the position  regarding aid  from  the  Fund  as  at 
31  December  1986  is  summarized  in Table 4: 
3.7.  In the  case  of  Regulation  (EEC)  No  2966/83  the payment 
of  3,2 Mio  ECU  represents  the payment  of two  advances  for 
1985  and 1986.  The  final  contribution for  1985  amounted  to 
198  946  ECU.  In the  case of Regulation  (EEC)  No  2968/83, 
which  is  for direct measures,  separate decisions  are taken 
in respect  of  commitments  and  payments.  Commitments  were 
provided  in 1984 and 1985  for  aid  from  the  Fund  totalling 
16,1 Mio  ECU  for  four  special public irrigation programmes. 
The  corresponding payments  amounted  to 4,4  Mio  ECU  at the 
end of  1986. - 16  - . 
OBSERVATIONS 
3.8.  The  regulations  instituting the  various  measures 
explicitly provide that  (except,  obviously,  in the  case  of 
Regulation  (EEC)  No  2968/83)  the duration of the  common 
measure  is to be  reckoned  from  the date of approval  of the 
programme  (see  for  example Article  16(1) of Regulation  (EEC) 
No  1975/82).  Such  a  provision should  aim to establish a 
closer link between  the  national programme  and  Community 
measure. 
3.9.  The  rule is applied with  a  measure of flexibility,  in 
order to prevent  delays  in starting measures  and 
particularly in view of the  time which  may  be  needed  for 
approval of the  programmes.  Nevertheless  the  fact  remains 
that the  Commun~ty practice is that aid  from  the 
11Guidance
11 
section is not  normally  awarded  for  expenditure  approved 
prior to the period of examination and  approval  of the 
programme. 
3.10.  In  the  case of Greece,  checks were  carried out on  the 
spot by  Court officials and  they  revealed that requests had 
been  made  and  granted  for  reimbursement  by the  Fund  in 
respect of payments  effected by  the  Member  State during  the 
validity of the  programme,  without any distinction between 
payments  relating to operations  entered into  during the 
programme  and  those  relating to operations  entered into 
beforehand,  even before  the adoption of  Regulations  (EEC) 
No  1975/82  and  619/84.  Similarly,  operations  approved  during 
the  life of the  programme  but paid  for  subsequently are not 
chargeable  to the  measure  and  are  reimbursed as part of. 
later measures,  for  example  the  integrated  Mediterranean 
programmes,  which  also involve  a  higher rate of 
intervention. - 17  -
3.11.  This  kind of approach  to the question makes  it 
possible to obtain  reimbursement  from  the  Fund  more  quickly, 
as  reimbursement  no  longer  depends  on  the  completion of new 
operations.  Nevertheless,  it is irregular because aid  from 
the  Fund  is ultimately allocated to operations  approved 
outside the  programme  approved  by  the  Commission.  It also 
has  serious  drawbacks  for  the  efficiency of the measure,  as 
no  arrangements  are  made  to ascertain the  impact of the 
reimbursement  on  the propensity to invest. 
3.12.  In the case of Regulation  (EEC)  No  1975/82,  the rate 
of progress at the  end  of 1985  was  23,3%,  by  which  time it 
ought  to have  reached approximately  43%.  For  the  one-year 
programme  under  Regulation  (EEC)  No  619/84,  as  for  the 
two-year  programme  under  Regulation  (EEC)  No  2966/83,  both 
of which  ended  in  December  1985,  the take-up rate  for  the 
aid was  less  than  40%.  As  for  Regulation  (EEC)  No  2968/83, 
at the  end  of 1986 payments  amounted to barely  27%  of the 
commitments,  and if the  level of commitments  is more 
favourable,  it is solely because  these are direct measures 
and  the  commitments  are  entered in the accounts at the time 
the  decision to grant aid to the  special programmes  is 
taken. 
3.13.  This  situation is partly due  to the  devaluation of 
the  drachma,  which  reduced  the  ECU  value of expenditure 
effected in the  national  currency.  Furthermore,  the 
estimates of expenditure  in the  Greek  programmes  are  given 
in  ECU  only,  which  makes  it difficult to  follow developments 
in drachmas. - 18  -
3.14.  The  fact  remains,  however,  that  some  measures  have 
barely started.  In the  case of  Regulation  (EEC)  No  1975/82, 
expenditure  to promote  the  development  of stock-breeding 
reached barely  10%  of the  amount  provided  for  the period 
1983-85  and,  in the  case  of agricultural training,  the 
importance  of which  was  emphasized  in the  programme, 
operations  are  virtually non-existent.  The  measures  which 
are  implemented  least are therefore generally those which 
would  have  a  primarily qualitative impact  on agricultural 
development,  whereas  the  take-up rate is more  satisfactory 
in the  case  of infrastructure works. 
3.15.  In the  case of irrigation,  the measures  for  which  the 
most  credits were  available,  the  level of progress  was  found 
to be  equally disappointing.  Whereas  the  programme  under 
Regulation  (EEC)  No  1975/82  allocated 122,5 Mio  ECU  for 
works  of this- kind over  five  years,  expenditure at the  end 
of  1985  amounted  to 9,3 Mio  ECU.  The  same  is true of the 
programme  under  Regulation  (EEC)  No  619/84,  which  had 
earmarked  40,9 Mia  ECU  for  irrigation, whereas  realization 
was  only  3,9  Mio  ECU,  less  than  10%  of the estimate.· 
3.16.  There  is also substantial divergence  between· 
estimates  and  realization according to the  location of the 
works.  Some  administrative regions  carry out at least twice 
as  many  infrastructure  works  as  estimated for,  whereas 
others  complete  only half.  The  greatest divergence is found 
in the  various  types  of forestry  work,  where it has  been 
o0served that work is carried out in administrative  regions 
where  there  was  no provision for  it, whilst  in other 
administrative regions,  where  work of this kind was 
programmed,  nothing had been declared at the  end  of 1985. - 19  -
3.17.  Checks  carried out by  the  Court  revealed the 
following  problems  concerning  the eligibility of the 
expenditure. 
3.18.  The  expenditure  for  drilling wells  and  prospecting 
for  springs  is only eligible in connection with projects  for 
the provision of drinking water.  However,  checks  by the 
Court  showed  that expenditure  was  included  for  such  work 
even  when it was  not associated with the  installation of a 
water distribution network.  Consequently,  this expenditure 
was  not eligible  for  Community  aid. 
3.19.  The  aim of the  work  relating to the  improvement of 
pastures is to protect the  soil, increase  the productivity 
of pastures  and  improve  the  living conditions  for  local 
inhabitants  and  animals.  However,  most  of the work  carried· 
out  was  basically limited to the  construction of access 
roads.  Furthermore,  in the  cases  examined,  no  subsequent 
work  programmes  for  the  improvement of pastures  were  noted. 
Therefore,  there is  a  danger that this measure will  just 
involve  the  construction of rural  roads  which have  a 
relatively limited impact  on  the  improvement  of pastures. 
3.20.  For  some  of the aid relating to the  development of 
stock-breeding,  Regulation  (EEC)  No  1975/82  lays  down  that 
aid  should  only be  granted  to  farmers  who  have  drawn  up  a 
plan  for  the  improvement  of their  farms.  The  improvement 
plans  examined  during  a  visit of inspection by  the  Court 
amounted to nothing  more  than  requests  for aid. Furthermore, 
contrary to the provisions  of the  regulation,  various 
purchases  of plant  and  equipment  were  intended  for  cereals 
production  rather than  for  fodder  production  and  the  cost of 
some  of the  investments  planned  did not actually amount  to - 20  -
the  minimum  sum  required of  2  500  ECU  per  farm after the 
investment had been  carried out. 
3.21.  As  regards the  financing  of forestry measures, 
Regulations  (EEC)  No  1975/82 and  619/84 state that the 
measures  must  be  necessary  for  the  improvement  of 
agriculture in  the area  concerned by means  of soil and 
water  conservation.  Some  of the operations  examined by the 
Court  on  the  spot had  no  bearing  on  the  improvement of 
agriculture.  Thus,  for  the  improvement  of forests which  were 
in a  state of decline,  almost all the expenditure  related to 
felling  for  the  reafforestation of productive  forests,  and 
the  revenue  deriving  from  the  sale of the timber  was  not 
deducted  from  the  expenditure  declared to the  EAGGF.  Such 
operations are  not  in line with  the objectives of the 
Community  aid. 
3.22.  Although  the  aim of expenditure relating to the 
control of  fast-flowing  streams  should be  to protect 
agricultural and  forest  soil against  erosion,  large-scale 
work  of this type  was  carried out in built-up areas.  This 
can  be  explained by  the  fact that the national  forestry 
departments  are  responsible  for  the control of fast-flowing 
streams  both inside  and  outside built-up areas  and  the 
national  circulars  do  not  give  any details as  regards the 
eligibility of work  for  Community  aid. 
3.23.  The  expenditure  examined by the Court  in relation to 
11fire prevention  ..  concerned, .in addition to the construction 
of  forest  roads,  the  payment  of salaries to people 
responsible  for  fire detection  work.  However,  the  programme 
only provided  for  infrastructure work  (access  roads, 
fire-breaks,  watch  towers  and  water  tanks),  which  should 
exclude  responsibility  for  salary costs relating to 
operational activities. - 21  -
3.24.  The  expenditure  entered under  the heading of 
preparatory work  for  forestry  investments  on  private  land 
concerned the participation by the  Member  State in question 
in the  opening  up  of  forest  roads  on private  land.  This  type 
of expenditure  should have been  entered under  the 
construction of  forest  roads,  (Articles 14 and 18, 
paragraph  2b)  of Regulation  (EEC)  No  1975/82). 
3.25.  Expenditure  on  agricultural training,  relating to 
Regulation  (EEC)  No  2966/83,  mainly concerned the  employment 
of advisors.  However,  the  Court  noted that  some  of these 
advisors  were  actually office-workers  employed  by the  local 
government  authorities to carry out administrative duties, 
with  no  real  influence  on  the  training of farmers. 
3.26.  It is obviously hard  to establish exactly how  often 
the  cases  mentioned previously were  observed,  concerning  the 
eligibility of expenditure,  for all types of  work  and all 
region·s  of the  country.  The  cases  found  show,  however,  that 
a  more  thorough  examination of the operations  financed  needs 
to be  undertaken to ensure that the  conditions  laid down  by 
the  Community  legislation are met,  that the eligibility of 
·the work is more  strictly controlled and that expenditure 
which  does  not  comply  with the objectives of the measures  is 
rejected. 
3.27.  The  Community  regulation includes  the  option of 
granting advances  and  Commission  Decision 83/644/EEC  of 
2  December  1983  fixed  the  maximum  amount  of the advances at 
80%  of the  Community  contribution  for  the  financing of the 
expenditure planned during  the  reference year.  The  advances 
are  intended to make  starting and  completing the  work 
easier,  by obviating  the  need  for  the recipient Member  State 
to pre-finance the proportion of expenditure which  is the 
responsibility of the Fund. - 22  -
3.28.  In  fact,  the  system has  not  functioned  in such  a  way 
as  to achieve the  intended objectives.  The  advances  were 
applied  for  by the  Member  State relatively late  (2  July for 
1984 and  16  July  for 1985)  and  they  were  only paid at the 
end of the  reference  year  (18  December  1984  and 
12  December  1985),  at a  time  when  the total national 
expenditure  for  the  financial  year had  for  the most  part 
already been  made.  This  being  so,  the  advance hardly 
influences  the  execution of the work and  is simply a  payment 
on  account to be  deducted  from  the  sum  subsequently assessed 
by way  of  reimbursement. 
3.29.  Decision  No  83/644/EEC  states in  Annex  2,  that the 
advances will be  made  available to the bodies  and  farmers 
who bear the  financial  cost of the  work  during the  year  for 
which  the  advances  are  requested. It is stated that these 
bodies  and  recipients will be  informed  in an  appropriate 
manner,  when  the  advance is paid, of the part of the  finance 
which  is to be  supplied by  the  Community. 
3.30.  These provisions have  not  been applied. Similar 
deficiencies  may  be  noted  regarding the  making  available of 
the  necessary  funds  to the  departments,  whether  they  concern 
the operation of the  programmes  or other public  investments 
financed  in the  departments.  It is only later that the 
expenditure is broken  down  in order to decide which 
expenditure will be  borne  by the  EAGGF. 
3.31.  Also  in relation to advances,  the  Court has  already 
noted,  in its Annual  Report  concerning the Financial 
Year 1984(18),  the differences which exist between the  work 
mentioned  in the  requests  for  advances  and the work  shown  in 
the  requests  for  reimbursement.  An  examination of the 
requests  for  subsequent years ·revealed the  same  differences, 
on  the  same  scale.  Furthermore,  it was  noted that advances 
are  sometimes  requested  for  work which is not  carried out 
and,  conversely,  reimbursements  are  claimed  for  work  which 
has  never  been  the  subject of a  request  for  an  advance. - 23  -
4.  Monitoring and  inspection of the  implementation of the 
measure 
LEGISLATION  GOVERNING  THE  MONITORING  AND  INSPECTION  OF  THE 
MEASURE 
4.1.  As  far  as  the monitoring  and  inspection of the  measure 
is concerned,  it is necessary to examine  the  relevant 
legislation in  force  in the  Member  State and  then  the 
provisions  laid down  at  Community  level.  The  aim  of the 
following  paragraphs  is not  to give  an  exhaustive list of 
these provisions but  rather to provide  a  summary  of the  main 
items of information that are  of use  for  an  understanding 
of the rest of this  report. 
4.2.  In  Greece,  the monitoring  and  inspection of the 
implementation of the  measures,  both at central and  local 
level,  are  governed  by  the  legislation usually applicable to 
the  type  of public  investment  in question. 
4.3.  With  the  exception of  road  construction and  the 
provision of water  supplies,  which  are the responsiblity of 
the  Ministry of the  Interior,  the other measures  come  under 
various  departments  of the Ministry of Agriculture  and  the 
electrification work  is carried out by the public utility 
Which  supplies electricity. 
4.4.  At  local  level,  management  is carried out by  the 
departmental  directorates.  The  responsiblity of the 
municipalities is to carry out public  information  work,  draw 
up  certificates or act as principal  for  the  execution of 
certain works. - 24  -
4.5.  In  each  nomos,  a  division of the  Greek  Court  of 
Auditors  inspects the monthly  statements  of expenditure  in 
the  light of the available budgetary appropriations.  The 
monthly  statements  are  forwarded  to the central authority to 
be  included in the  general  accounts  of the state.  In order 
.to  decide which  expenditure will be  covered by  the  Community 
programme,  summary lists are  drawn  up  in each  nomos  for  each 
type of operation. 
4.6.  At  Community  level,  Regulation(EEC)  No  1975/82  lays 
down,  in Article  20,  that the  requests  for  reimbursement 
shall relate to  sums  expended  by the  Hellenic  Republic 
during  a  given calendar year and  shall be  submitted to the 
Commission before  1  July of the  following  year. 
4.7.  Article  19  of the  same  regulation states that when  the 
programme  is approved,  the  Commission  shall determine,  in 
agreement with the Hellenic  Republic,  the  manner  in which it 
is to be  kept  informed  of the progress of the  development 
measures.  Under Article  16,  the  Commission  shall, during  the 
fourth  year,  submit  a  progress  report on  the  common 
measure.  Before the  end  of the  five-year period,  the Council 
shall decide,  on  a  proposal  from  the  Commission,  whether the 
measure  should be  extended. 
4.8.  Commission  Decision 83/644/EEC  sets out detailed  forms 
showing  the tables  to be  completed by the  Member  State  for 
' 
applications  for  advances,  applications  for  reimbursement 
and  the yearly progress  reports  relating to the operations. 
Article  1  of the  Decision  lays  down  that,  with  the  first 
application for  reimbursement,  Greece  shall communicate  to 
the  Commission,  the texts of the  national  implementing  and 
control  legislation and  the administrative instructions,  as 
well  as  any  other documents  relating to the administrative · 
implementation of the  measure. - 25  -
4.9.  Pursuant to Article  2  of the  same  Decision,  Greece 
shall hold at the  Commission's  disposal,  for  a  period of 
three years  after payment  of the  final  reimbursement,  all 
the  supporting  documents,  or certified copies  thereof,  in 
its possession on  the basis of which  the aid was  paid  over, 
the  complete  files  on  the  recipients as  well  as  the 
documents  and  tables  on  the basis of which  the  reimbursement 
and  advance-payment  applications  were  drawn  up. 
4.10.  As  in the  case  of all  joint measures  set up  on  the 
basis of  Council  Regulation  (EEC)  No  729/70  of 
21  April  1970(19),  relating to the  financing  of the  Common 
Agricultural  Policy,  on-the-spot  inspections  may  be  carried 
out by officials acting on  behalf of the  Commission. 
OBSERVATIONS 
4.11.  For  each  specific measure,  circulars,  which  are 
replaced  each  year,  are  drawn  up by each of the Ministries 
or offices responsible.  After  three years'  implementation of 
the measures,  this amounts  to an  increase  in the  number  of 
documents  which  does  nothing to simplify the  information and 
procedures.  Despite  the  vast  numbers  of  such circulars, 
generally speaking,  they  only  reiterate the provisions of 
the  regulations.  They  do  not provide  any additional 
explanations  and  do  not  make it possible to avoid errors of 
interpretation which  lead to eligibility problems. 
4.12.  Commission  Decision 83/644/EEC  lists,  in Annex  4,  the 
specific documentation which  should be  included in each 
individual file relating to the  work.  Recommendations  were 
also drawn  up  when  the  programmes  were  examined  by the 
Standing  Committee  on  Agricultural  Structures.  In  spite of 
this,  most  of the  files are  incomplete  and do  not  include  a 
description of the  work  or detailed plans  showing their 
geographical  location. - 26  -
4.13.  The  central  government  authorities  do  little to  check 
whether  the circulars are correctly  implemented at local · 
level. Local  government  offers little assistance  regarding 
the  interpretation of the circulars or to prevent divergent 
implementation of the measures.  Nor  did the Court's visit of 
inspection find  any  trace of checks  carried out by  the 
central  government  to establish that the  files were  in order 
or to  investigate the procedures  for  the granting and 
payment  of aid. The  checks  ~arried out by the  local 
inspection authorities  do  not  deal with compliance  with  the 
provisions  laid down  by the  Community  regulations. 
4.14.  At  Community  level,  no  document  has  been produced, 
either in order to facilitate the  implementation of the 
measures  and  clarify points which  are  likely to be 
interpreted in  a  way  that is not  in line with  the objectives 
of  the  regulations.  When  the programme was  approved, it was 
stipulated that the  Greek authorities  responsible  for 
carrying it out  and  the  relevant  departments  at the 
Commission  would  meet  at least once  a  year to monitor its 
progress.  No  minutes  of these  meetings,  however,  have been 
found  in the  files,  so it must  be  assumed  that the meetings 
did not  take place. 
4.15.  Monitoring of the  execution of the programme  is 
carried out  through the  Greek  Annual  Reports,  whose  contents 
were  specified by  the  Commission  when  the programme  was 
approved  (Decision  83/387/EEC).  In  fact,  these  reports 
mainly  include expenditure statistics which  reiterate the 
data  supplied in the applications  for  reimbursement. - 27  -
4.16.  In  connection with  the indirect measures  (Which 
comprise  the main  measures  examined  in this  report: 
Regulations  (EEC)  Nos  1975/82,  619/84  and  2966/83),  the 
Commission  says  that it first of all carries out  an 
inspection of the  documentation  forwarded  by the  Member 
States.  According  to the  Commission,  this  inspection is 
supplemented at regular intervals by selective on-the-spot 
checks.  In the  Court's  view,  such  a  monitoring  system does 
not  make  it possible to discover  cases  of ineligibility,  nor 
~ 
does it encourage efficient  implementation of the 
programmes.  As  far as  Greece  is concerned,  in practice, 
payment  decisions are  taken  on presentation of evidence of 
formal  checks  made  on  the aid applications.  As  regards the 
implementation of  Regulation  (EEC)  No  1975/82,  only  a  brief 
on-the-spot inspection was  carried out  in  1984. 
5. Conclusions 
5.1.  The  implementation of Community  aid  for  the 
acceleration of agricultural development  in  Greece  shows  a 
lack of balance between the excessive  amount  of Community 
regulations  and  the  limited  amount  of monitoring of the 
application of these  regulations at Community,  national, 
regional  and  local  level. 
5.2.  This  lack of balance is itself a  consequence  of an 
attitude which  gives priority to the  financial  transfer 
aspects of the measure,  to the  detriment of the  expected 
results  in terms  of economic  development  and  improvement  of 
structures. 
5.3.  A  programme  should  not be  just a  combination of 
various  operations.  It should be  principally an  instrument 
for  choosing measures,  whose  impact  one  wants  to increase  in 
order  to achieve  certain results.  This  condition is not 
fulfilled if the  contents of the  programme  are  considered 
essentially as  indicative and if even  the eligibility period 
is sUbject  to differing interpretations. - 28  -
5.4.  The  question of the eligibility of expenditure 
requires  a  continuous  effort to be  made  in the  field of 
information and  assistance  in order to emphasize  the 
objectives of the  Community  measures  and  prevent the  aid 
being  used  for  less  effective expenditure. 
5.5.  Sufficient  importance  should also be  given to the 
inspection needs.  Measures  on  the  scale of those  examined  in 
this report,  cannot be  undertaken properly unless  the 
measures  necessary for  monitoring  and  inspection have been 
provided  for  at the outset. 
5.6.  The  numerous  measures  undertaken  in the  area of 
agriculture in  Greece  show that the  aim is to achieve 
significant results with  regard to structural development. 
However,  they  show  that an overall  plan is  lacking,  and  this 
jeopardizes the attainment of its objectives.  This  situation 
should  be  especially  emphasized  since the  same  difficulties 
might well arise  in the  forthcoming  implementation of the 
integrated  Mediterranean  programmes. 
*  *  * 
This  report was  adopted by  the  Court of Auditors  in 
Luxembourg  on  7  October  1987. 
For  the  Court  of Auditors 
Marcel  MART 
President - 29  -
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Table  1  - Estimate of national  expenditure  and  EAGGF 
reimbursements  for  programmes  relating to the 
acceleration of agricultural  development  in 
Greece  (Regulations  (EEC)  No  1975/82  and 
619/84) 
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Development  of beef-
cattle,  sheep  and 
goat  farming 
Improvement  of 




Amount  borne  by 
the  EAGGF 
Programme  of 
Regulation  (EEC) 










(Mio  ECU) 
Programme  of 
Regulation  (EEC) 






44, 55 - 31  -
Table  2 - Exp;nditure and realization forecasts at  31.  December  1  ~5 
(Regulation  (EEC)  N:>  1975/82) • 
(Mia  ECU) 
Forecasts  Realization 
Total exp;ndi- R:ite of advance  Pa:yments  Rite of advance 
'b.lre provided  :r:a:yments  rna::le  in  p3.:yrtlEntS 
:fbr in the  p:-ovided  for  Greece at  ma:le at 
p:-ograrcme  at  31..12.1935  31.12.1935  31.12.1935 
; 
(1983-1988)  %  (1)  % 
Rlral infrastru:::ture  116,- 48,5  35,2  30,3 
Irrigation  122,5  40,1  9,3  7,6 
Land imp:-ovenent  30,2  52,3  10,8  35,8 
Farming  41,6  43,5  3,7  8,9 
Jlgricul  tural 
training  7,0  35,7  0,1·  1,4 
Fbrestry  103,1  38,5  38,9  37,7 
.. 
420, 4(2)  43·, 0  98,0  23,3 
(1)  Since the expenditure forecasts in the Gr-eek programnes were in ECU,  the 
payments made have been calculated in EX::U  according to the exchange rates used 
by the EACI;F  dep:rrtments • 
( 2 )  Of Which  193, 6 Mia  ECU is rome by the EACI;F. - 32  -
Table  3  - Expenditure  and  realization forecasts 
(Regulation  (EEC)  No  619/84) 
(Mio  ECU) 
Expenditure  Payments  Realization 
provided  for  made  at  rate 
in the  31. 12. 85  % 
programme  ( 1 ) 
Rural 
infrastructure  32,5  19,0  58,5 
Irrigation  40,9  3,9  9,5 
Forestry  28,8  14,3  49,7 
102,2(2)  37,2  36,4 
(1)  Since  the  expenditure  forecasts  in the  Greek  programmes 
were  in ECU,  the payments  made  have  been  calculated in 
ECU  according to the  rates  used by the  EAGGF  departments. 
(2)  Of which  44,55  Mio  ECU  is borne  by the  EAGGF  according to 
the  Greek  programme.  Regulation  (EEC)  No  619/84 provided 
for  44,7 Mio  ECU. - 33  -
Table  4  - EAGGF  aid provided  for  and  allocated at 
31  December  1986 
( Mio  ECU) 
Aid  Aid  allocated  Utilization 
provided  at  rate of 
for  31. 12. 1986  appropriations 
% 
Regulation  (EEC) 
No  2966/83 
(Agricultural 
training)  10  3,2(1)  32 
Regulation  (EEC) 
No  2968/83  commitments:  94·, 7 
(irrigation)  17  16,1 
payments: 
4,4 
(1)  The  payment  of  3,2 Mio  ECU  represents  the payment  of two 
advances  for  1985  and 1986.  The  final  contribution  for 1985 
amounted  to 198  946  ECU. - 34  -
Jannex 1 
Progranmes  for the acceleration of agricultural developnmt in Gr:eece  (Regulations  (EEX:)  No  1975/82 and 69/94): 
Bt'ea.l<r:bon  by ~  of experx:liture  £orecasts and El\GCF  re:in'bursenents 
(Mi.o  S:U) 
Regul.atiat  (EEl:) No  1975/82  ~ul.atiat (:ED:)  No  619/94 
'l'otal  1983  1964  1985  1986  1987  1988  1985 
1 )  Rural inb:astru::ture  (116)  (7,48)  (21, 92)  (26,84)  (28, 84)  (17,84)  (13, CB)  (32, SO) 
Electrificatiat  16  0,48  1,92  3,84  3,84  3,84  2,CB  4,5 
Provisiat of water SUI=Plies  60  3, oo  12, oo  13,00  13, oo  10,00  9,00  16,8 
Road c:cnstru::tion  40  4,00  8,00  10,00  12, oo  4,00  2,00  11,2 
2) Irrigation  122,5  3, 70  17,3:)  28,10  28,65  28,65  16,10  40,SO 
3 )  Lam imp:ovenent  (30,2)  (2, 70)  (6,35)  (6, 75)  (6,55)  (5,36)  (2,SO)  -
Imp:ovenent of t=eStures  25,2  2, 70  5,SO  5,60  5,4)  4,40  1,8) 
Protection of agricul.  tural. land  5,0  - 0,85  1,15  1,15  0, 70  0, 70 
4 )  Developnent of beef-cattle, 
sheep am  gcat farming  (41, 6)  (2, 35)  (6, D)  (9, 55)  (9,45)  (9,8))  (4,25)  -
- m::dernizatiat  ( c:onstru::tiat of 
livestock housing,  p.trcha.se of 
mac:hinery,  p.trehase of male 
breeding animals)  38,6  2, oo  5, 70  9,00  8, so  9, 4D  3,8) 
- Aid for calf fal:ming  3,0  0,35  0, so  0,55  0, 55  0, €D  0,45 
5) Ilnp:ovEiilent of facilities 
for agricul.  tural. training  7,0  - 1,00  1,SO  1,SO  l,SO  1,SO  - r-·· 
6:.  :estry mEBSUreS  (103,1)  (4, 70)  (14, 4D)  (20, 8))  (27, 10)  (33, J:))  (3,00)  (28,00) 
.u:forestatiat  23,3  0, 4)  3,0l  4,8J  6, J:)  7,SO  0,86  6,5 
Imp:ovenent of deteriorated 
forests  16,5  0, J:)  l,SJ  3, J:)  4,SJ  6, J:)  - 4,6 
Control of fast-flowing streams  21,5  0,4)  2,8J  4, J:)  5,8J  7, J:)  0, so  6,0 
Fire preventic:n  5,8  1,00  1,10  1,10  1, 4D  1, J:)  0,10  1,6 
Forest reads  35,2  2, so  5,26  7,0  &,SJ  10,50  1,14  9,9 
Studies  0,8  0,10  0,40  0, J:)  ·a, 4D  - - 0,2 
Total expanditure  420,4  20,93  66, 517  93,54  102,09  96,44  40,43  102,2 
FA~  reilWursements  198,6  9, 72  31,29  44,09  48,16  46,44  18,91  44,55 - 35  -
Annex 2 
Prcgmnmes  for the accel.eraticn of agricultural. devel.opnmt in ~eece  :  expenditure provided for, pa}11181t& · 
made and aid granted. 
(l'fi.o  S::U) 
Regulaticn  (E!l: l No  1975/82  Regulation  (E!l:) No  619/84 
Total  Expenditure(l l  FAG:iF  Total  Total  EAG:iF 
expenditure  irx:urred  aid(2 l at  expm:titure  expenditure  (  l  )  ·  aid(2) at 
provided for  at 31..12.85  31.12.85  provided for  incurred  31.12.85 
l  )  Rural infrastru:ture  (116)  (35, 2)  (14,4)  (32, 5)  (19,0)  (6,6) 
Electrificaticn of villages  4,0  1,2  0,6  - - -
Electrificaticn of farms  12,0  4,3  1,9  4,5  3,6  1,0 
Provisial of water supplies  60,0  16,9  6,6  16,8  7, 3  3, l 
Boad  CCilSt.rU.:ticn  40,0  12,8  5, 3  11,2  8,1  2,5 
2 ) Ittigatial  122,5  9,3  613  40,9  319  316 
3 ) Land  imp:cwan~  (3012)  (1018)  (51 3) 
Im~ofpa.stures  2512  10,7  513  - - -
Protectial of agricul  t:ural land  510  Oil  010 
4 )  Devel.opnent of beef-alttle  1 
sheep and gcat fanning  (411 6)  (31 7)  (21 l) 
- m:::derni.mticn  ( a:mstru:ticn of 
livestock l'ousing  I  purchase of 
ma::hi.neryl  purchase of male 
breeding animals)  3816  218  117  ..;  - -
- Aid for c:alf fa.rming  310  0,9  0,4 
~-
5:  :rovenent of facilities 
_._%  agricul  t:ural training  710  0,1  0,0  - - -
6 )  R:lrestry IIIEBSures  (103,1)  (38, 9)  (19,0)  (2810)  (14,3)  (6, 0) 
Afforestaticn  23,3  7,3  3,5  6,5  5,1  1,8 
Imp:ovanent of deteriorated 
fo:"ests  16,5  3,7  118  4,6  0,9  0,6 
Coatro1 of fast-fl.owin; streams  2115  5,2  2, 5  6,0  1,1  0,4 
Fire prevEnticn  5,8  5,7  216  116  1,4  0,5 
Forest roads  35,2  16,5  813  9,9  5,7  2,7 
Stu:ties  0,8  0,5  0,3  0,2  0,1  0,0 
Tctal. expenditure  42014  98,0  4711  102,2  37,2  16,2 
(1)  SJ.nCe  the forecasts of expm:titure 1n the ~k  progranmes 1o1ere  1n :a:u,  the payrntnts 1'11<&!  have been calculated 1n E:U 
accord:in; to the rates used by the EAGGF departllents. 
(2)  Inclu:iirlg an advance  for 1985: it is estimated that for 1985  the final =ibut.ion will be  less than this advance. - 36  -
THE  COMMISSION'S  REPLIES 
1.  Introduction 
When  Greece  joined the  Community,  the  scale the  of  the  structural  problems 
besetting its rural  areas  and  in particular the  Least-favoured  areas, 
accounting  for  about  a  third of  the  entire country,  exceeded  by  far 
similar  problems  which  the  nine  countries  had  had  to  contend  with. 
For  example,  more  than  half  of  the  Labour  force  in  this  area  was  working  in 
farming,  only  a  third  of  the  households  were  Linked  to  a  drinking  water 
supply,  and  only  5~ of  the  farmers  had  undergone  training. 
It  was  therefore essential that  a  very  ambitious  programme  of  structural 
measures  should  be  proposed,  despite  the  Large  number  of  unknown  factors. 
In  working  out  this  programme,  to  be  implemented  in  a  Member  State  which 
had  only  just  joined  and  in  which  there  were  definite administrative 
weaknesses,  the  Commission  had  to  find  a  balance  between: 
the  imposition  of  rigid  rules  and  rigorous  verification on  pain  of 
withholding  financial  assistance,  and 
- the  need  to  promote  rapid  development  of  the agricultural  economy  to 
enable  one  of  the  poorest  and  most  heavily  farm  dependent  Member  States 
to  be  dovetailed  properly  into  the  Community. 
None  the  ~ess,  the  Commission  acknowledges  that  many  of  the  Court's  comments 
are  justified.  It notes,  in  this  connection,  that  these  comments  are  often 
addressed  to  Greece  itself. - 37  -
2.  The  regulations  and  the  preparation of  the  programmes 
OBSERVATIONS 
2.12  The  fact  that  a  number  of  schemes  are  operated  concurrently  is  not 
proof  that  there  is  no  overall  Community  concept  for  the  structural 
development  of  agriculture  in  Greece,  but  must  be  seen  in  the  context  in 
which  the  schemes  were  devised. 
In  particular,  the  schemes  under  general  regulations  were  not  tailored  to 
the  special  circumstances  in  Greece.  Special  measures  were  therefore 
needed  to  cope  with  the  particular  problems  to  be  solved. 
Initially, all the  specific  agricultural  measures  were  included  in  the 
programme  under  Regulation  (EEC)  No  1975/82.  However,  because  of  financial 
constraints  on  the  EAGGF  Guidance  Section,  the  programme  was  confined  to 
the  Least-favoured  areas  of  Greece. 
At  the  same  time,  a  review  of  the  general  problem  of  the  Lagging  economic 
.  1 
development  of  the  Mediterranean  regions  was  put  in  hand.  This  review  Led 
to  the  proposals  for  integrated Mediterranean  programmes  (IMPs),  Laid 
2  before  the  Commission  in  1983  and  eventually  adopted  by  the  Council  in 
1985.3 
In  the  meantime,  as  part  of  a  review  of  all  the  requests  made  by  Greece 
in  its  Memorandum  presented  in  1982,  the  Commission  proposed  earlier 
application of  certain agricultural  measures  intended  to  form  part  of  the 
- IMPs,  submitting  the  three  short-duration  measures  mentioned  by  the  Court, 
namely: 
1 
Cf.,  for  example,  COMC81)637,  Mandate  of  30  May  1980:  approaches  for 
Mediterranean  programmes. 
2
cOMC83)24,  17.3.1983. 
3
Regulation  (EEC)  No  2088/85,  OJ  No  L 197,  27.7.1985,  p.  1. - 38  -
- an  irrigation  scheme, 
- an  advisory  scheme, 
- a  programme  for  agricultural development  relating to  Less-favoured  areas 
not  covered  by  Regulation  <EEC)  No  1975/82. 
2.13  The  aid  provided  for  in  the  Regulation,  in  the  two  cases  referred  to 
by  the  Court,  did  not  concern  the  same  classes of  beneficiary.  The  general 
regulation  (Regulation  (EEC)  No  797/85)  relates  to  collective  investments 
made  by  individuals,  while  the  specific  regulation  concerns  the  authorities. 
Subsequently,  it was  found,  in practice,  that  the  two  situations  were  not  at 
all separate  and,  accordingly,  the  Commission  is  planning  to  submit  proposals 
to  allow  for  this. 
2.14  Regulations  <EEC)  Nos  1975/82  and  619/84,  on  the  one  hand,  and 
Regulation  <EEC)  No  2968/83  on  the other,  as  regards  irrigation,  concern, 
as  noted  by  the  Court,  different  situations  which  may  j.ustify  the different 
forms  of  intervention  and  eligible amounts  fixed  in  the  Council  regulations. 
In  the first  case,  the  regulations  concern  a  Large  number  of  projects, 
generally  small  ones  Located  in  upland  areas.  In  the  second  case,  the 
projects  were  larger  ones,  Located  in  the  lowlands,  with  the  need  that  this 
entails  for  better supervision of  types  of  farming;  the  system  of  direct 
aids,  with  advanee  approval  of  the  projects,  matches  this situation better. 
2.15  The  Commission  realizes that  Community  regulations  should  reflect  an 
overall  concept.  In  its  reply  ~o point  2.12,  it has  explained  the  reasons, 
mainly  relating  to  the  budget,  why  the  various  schemes  were  phased  in 
gradually. 
Also,  as  regards  the  implementation  of  the  IMPs,  the  objective  of  both 
Regulation .<EEC)  No  2088/85  and  the  clear  procedures  for  implementation 
is  the unification of  the  regulations  and  a  simplification of  techniques 
for  operating the  schemes. - 39  -
The  acceleration of  agricultural  development  ============================================ 
2.16to2.17  The  Council  Laid  down  in  the  regulations  the  points  which 
the  programmes  must  include.  The  programmes  were  established  in  accordance 
with  these  rules. 
However,  the  Commission,  aware  of  the  importance  of the  problem  mentioned 
by  the  Court,  had  already  raised,  in  the  course  of  verification  in  1984, 
the  problem  of  the  assessment  of  the  "additional  outlay"  for  certain  major 
sectors.  Accordingly,  it  requested  and  received  from  Greece  the  relevant 
information.  Of  course, it is not  easy  to  demonstrate  the  "additionality" 
of  Community· aid.  Mere  comparison  with  the  past  does  not  yield  an  accurate 
assessment  of  the  "additionality",  especiaLLy  where  Co~munity intervention 
cofncides  with  a  period of  exceptional  rigour  in  the  conduct  of  public  finance 
in  the  Member  State  concerned. 
None  the  Less,  it was  found  that  the  forestry  measures  with  Community 
financing  constituted  65%  of  overall  public  expenditure  in  1983  for  the 
same  types  of  operation  in  the  same  areas.  For  1985,  the  share  of  the 
progr.amme  in  the  fields  of  water  supply  and  rural  roads  qccounted  for  24% 
and  Sr.  respectively  of overall  public  expenditure  in  the  22  departments 
concerned,  which  demonstrates  the  scale  of  Community  aid  in  this field. 
2.19  to  2.20  In  the  Commission's  opinion,  for  the  scheme  in  question,  the 
programme  should  not  have  an  unduly  binding  charater,  as  the  implementation 
of  rigid  measures  could  well  Lead  to  disappointments.  On  the  other  hand, 
it must  be  recalled that  the  const~aints of  the  regulation,  which  were  Large 
in  number  and  quite specific,  rendered  it difficult  to  implement  in  certain 
sectors  and  that  the  addition of  further  constraints  could  hardly  have 
facilitated the  achievement  of  its objectives. 
2.23  It should  be  recalled that.the  programme  set  up  by  Regulation  CEEC) 
No  1975/82  concerns  agricultural  development  in  certain  regions  of  Greece, 
and  that it does  not  cg_ncern  an  i_n.tegrated  programme. - 40  -
None  the  less,  the  Commission  agrees  that  there  is  a  need  for  proper 
consistency  between  the operations  of  the  various  Funds,  and  it has 
tightened  up  coordination  by  setting up  a  Directorate-General  for  the 
coordination of  structural  instruments  and  an  interdepattmental  coordination 
group  reporting to  a  group  of  Commissioneri. 
3.  The  implementation  of  the  programmes 
THE  PROGRESS  OF  THE  PROGRAMMES 
~~g~l2!i2Q~_igg~~-~Q~_f222L§~_2QQ_f22§L§~  -----------------------------------------
3.6  Total  assistance for  Regulation  <EEC)  No  2966/83  received  by  Greece  as 
of  31  December  1985  was  3  232  620  ECU,  of  which  3  033  674  ECU  in  advance 
payments  and  198  946  ECU  in  reimbursements. 
OBSERVATIONS 
3.10 to  3.11  It  should  be  remebered  that  this  largely  concerns  schemes 
already  in  existence,  the  implementation  of  which  had  to  be  speeded  up.  If, 
in order  to  ensure  proper  execution of  the  work,  the  Member  State acted  ahead 
of  the  approval  of  the  programme,  the  Commission  takes  the  view  that  the 
expenditure  is eligible for  Community  financing  provided  such  financing 
relates  to  work  in  line with  the  requirements  of  the  basic  regulation  and 
that  it does  not  exceed  the  period  prescribed  in  the  basic  regulation  (for 
Regulation  <EEC)  No  1975/82,  five  years;  for  Regulation  <EEC)  No  619/84,  one 
year). 
For  the  determination  of  the eligibility of  expenditure disbursed after the 
end·ot  this period,  reference  must  be  made  to the  content  of  the  Integrated 
Mediterranean  Programmes  when  these are  approved. Aid  take-up  rates  and  rates  of  implementation  of  pro~rammes  ====================================================-====== 
3.12 to  3.13  The  Commission  concedes  that  some  programmes  were  not 
implemented  as  rapidly  as  was  anticipated  when  they  were-~dopted.  The 
delay  can  be  partly  accounted  for  by  the  devaluation  of  the  drachma, 
mentioned  by  the  Court.  But  it is  also  partly  due  to  the  fact  that 
Greece,  as  a  new  Member  State,  had  to  adopt  and  implement  a  set  of  new 
and  widely  varied  measures  for  agriculture.  Lack  of  experience  of  the 
administrative  mechanisms  to  be  set  up  and  operated effectively and  the 
time  it took  for  farmers  to  get  used  to  new  ideas  and  procedures  delayed 
matters  considerably.  Poor  conditions  in  the  general  economy,  requiring 
a  restrictive national  policy  in  budget  matters,  could  only  strengthen 
this effect. 
3.14  to  3.16  More  particularly as  regards  the  programme  implementing 
Regulation  <EEC)  No  1975/82,  it is  true that  the  rates  of  execution  of 
irrigation operations,  of  investments  in  stockfarming  holdings  and 
investments  in  equipment  for  agricultural  training fell  well  short  of  the 
forecasts  in  the  programme.  The  delays  can  be  accounted  for  by  technical 
and  administrative  constraints  <availability of  studies,  long  lead-times 
for  tender  calls, availability of  building sites for  training  centres); 
it is estimated that,  as  most  of  these  problems  have  been  solved,  work  in 
subsequent  years  should  enable  much  of  the  delays  up  to  1985  to  be  made 
good.  Delays  as  regards  investments  in  farms  must  be  attributed partly 
to difficult  general  economic  conditions  in  recent  years,  inhibiting 
investment  by  farmers,  and  partly to  the  novelty  of  the  mechanism 
implementing this  scheme. 
It  should  also  be  noted  that  certain unforeseeable  circumstances,  such  as 
the  major  forest  fires  in  recent  years,  may  necessitate the  shifting of 
available  funds  to  new  priorities. - 42  -
Much  the  same  reasons  account  for  the  low  rates  of  execution  of  the 
programmes  under  Regulations  CEEC)  Nos  2966/83  and  619/84,  to  which  must 
be  added  their  short  duration. 
Eligibility of  the  works  ======================== 
3.18  The  Commission  notes  the  Court's  observation  and  will  verify  compliance 
with  the  rules  on  the  basis  of  information  to  be  sent  by  the  Court. 
3.19  The  programme  provides  for  the  expansion of  production of  grass, 
consisting partly in the execution of  technical  infrastructure work 
including the  construction of  roads  giving  access  to pastures.  The  Greek  , 
programme  did  indeed lay down  and  assigned  priority to  work  on  access  roads, 
this being  indispensable to facilitate access  and  for  improvements  which 
might  follow. 
3.20  On  the occasion of on-the-spot  checks,  the  Commission  made  the  same 
comments  as  the  Court,  and  it has  pressed  the  Greek  authorities  to  remedy 
this situation and  ensure stricter implementation  of  the  Reg~lation. 
3.21  The  Commission  notes  the  Court's  observation  and-will  verify 
compliance  with  the  rules  on  the  basis of  information  to  be  sent  by  the  Court. 
It  recalls that  the  felling of  weak  and  old trees  is  included  in the  Greek 
programme  among  measures  to  improve  the quality of  the  woodlands. 
Normally,  the quality of  this  timber  is  such  as  to  render  it unsaleable. 
However,  where  in certain  cases  it  has  been  sold,  the  Commission  agrees  that 
the  proceeds  should  be  deducted  from  the  total  cost  of  the  work  carried out. 
3.22  It is true that it is  very difficult  to  establish  an  accurate 
demarcation,  for  any  given  project,  of  the  area  that  can  be  regarded  as 
being  protected  by  given  work  on  improvements  relating to  fast-flowing 
streams. - 43  -
Also,  such  protection  can  benefit  areas  upstream  and  downstream  of  the 
works.  However,  the  Commission  notes  the  Court's  observation  and  requests 
that  it provide  further  details with  a  view  to  such  action  as  may  be 
necessary. 
3.23  Reimbursement  applications  sent  in  by  Greece  for  expenditure  on 
fire  prevention  do  not  show  that  the  remuneration  of  persons  responsible 
for  fire detection  work  is  included  in eligible expenditure.  However,  the 
Commission  will. ask  Greece  for  clarification. 
3.24  The  Commission  will  request  further  clarification  from  Greece 
following  the  Court's  observation. 
3.25  The  Commission  carried out  an  on-the-spot  check  in  February  1987, 
but  did  not  note  this  problem.  However,  it must  stress that it has  insisted 
that  Greece  include  in  reimbursement  applications  only  advisers  working  in 
accordance  with  the  Regulation.  The  Member  State  has  been  asked  to  send 
full  documentation  relating to  the  situation. 
3.26  The  Commission  would  recall  that  in  cases  of  doubt  as  to  the 
eligibility of  expenditure,  provisional  deductions  are  made  pending 
explanatory detail  from  the  relevant  Member  State. 
Because  of  the  very  large  number  of  indirect  measures  with  many  and  varied 
aids  (44  measures  and  about  300  different  types  of  aid),  no  thorough  and 
systematic  scrutiny of  individual  files  for  each  item of  expenditure  can 
be  carried out.  However,  the  Commission  takes  the  view  that  the  system  of 
verification on  a  sampling  basis  used  so  far  has  ensurea  compliance  with  the 
conditions  laid  down  in  Community  regulations. 
The  making  available of  advances 
================================ 
3.28  The  Commission  regrets  that  it is not  in  a position  to  make  advance 
payments  immediately  on  receipt  of  the  application  from  the  Member  State, 
as  it must  check  the  application and  often  contact  the  Member  State  for 
further  information  and  explanations. - 44  -
However,  even  delayed  advance  payments  meet,  at  Least  in  part,  the 
objective,  which  is  to  provide  relief  for  the  problem  of  advance 
financing  burdening  the  national  budget. 
3.29 - 3.30  On  the  occasion of on-the-spot  verification,  the  Commission 
has  made  the  same  observation  as  the  Court,  and  it has  asked  Greece  to 
inform  systematically  the  beneficiaries of  the  share of  funds  deriving 
from  the  Community. 
3.31  It is true that  advance  payments  are  sometimes  requested  for  work 
which  is  not  being  carried out,  and  reimbursements  are  also  requested  for 
work  for  which  no  advance  payment  has  been  requested.  The  Commission  has 
asked  the  Greek  authorities to  adapt  the  system  of  advance  payment  estimates 
and,  instead of  establishing  these estimates  at  central  Level,  to  take  as 
basis  the  estimates  of  the  departments  and  regions  so  as  to obtain  a  more 
realistic  picture.  However,  in  general,  the definitive  r~sults still very 
often differ  from  the  estimates  made  for  the  various  types  of  aid. 
However,  the  Commission  takes  the  view  that  the  main  objective  is to 
facilitate  the  implementation  of  the  measure,  provided,  of  course,  that  the 
total  amount  of  advance  payments  granted  can  be  justified by  eligible 
expenditure  really  disbursed. 
4.  Monitoring  and  inspection  of  the  implementation  of  the  measures 
OBSERVATIONS 
At  Community  level  ================== 
4.14  to  4.16  The  Commission's  system  of  verification of  indirect  measures 
is, in the first  instance,  a  system  of  checking  documents  sent  in  by  the 
Member  States.  From  time  to  time,  selective  checks  are  carried out  on  the 
spot.  These  enable  the  Commission  to verify  the  implementation  and 
verification  systems  in  the  Member  States  and  to  check,  on  a  sample  basis, 
that  details  in  the  documents  are  in  fact  accurate. 
On-the-spot  checks  were  carried out  in  Greece  in  respect  of  eight  of  the 
nine  indirect  measur~s being  implemented. - 45  -
5.  Conclusions 
5.6  While  the  general  remarks  made  by  the  Court  are  Largely  justified, 
it is  important  to  bear  in  mind  the  context  in  which  the  EAGGF  Guidance 
Section  operates  in  Greece. 
When  Greece  joined  the  Community  in  1981,  the  Commission  realized  how  far 
the  least-favoured agricultural  areas,  in  particular,  were  lagging  behind 
in  their development.  In  response,  it proposed  in  early  1982  a  comprehensive 
set  of  measures.  This  programme  broke  new  ground  not  only  for  Greece  but 
also  for  the  Community.  The  only  comparable  operation  was  the agricultural 
development  programme  for  the  Less-favoured  regions  of  the  West  of  Ireland, 
laid down  in Regulation  CEEC)  No  1820/80.4  However,  work  on  implementing 
this  Regulation  had  hardly  started and  there  was  therefore  little, at  that 
early  stage,  to  be  Learned  from  it. 
Since  then,  the  Commission  has  proposed  and  the  Council  has  adopted  a  Legal 
framework  for  the  implementation  of  the  Integrated  Mediterranean  Programmes. 
This  framework  will  replace  the  conventional  measures  covered  by  this  report, 
as  they  gradually  run  out. 
It  is therefore  reasonable  to  expect  that  the  greater flexibility available 
under  the  new  framework,  with  its provisions  for  technical  assistance  and 
follow-up,  will  dispose  of  a  number  of  the  problems  to  which  the  Court 
refers. 
Subsequently,  developments  along  the  Lines  advocated  by  the  Court  should 
continue  under  the  reforms  of  the  structural  Funds.  Following  these  reforms, 
the  Commission  is  planning  to establish  a  fully-fledged  partnership with  the 
national  and  regional  authorities  in the  elaboration  and  execution  of 
measures  of  this  type. 
Also,  as  regards  the  execution  of  the  regulations  to  which  this  Report 
_relates,  the  Commission  would  stress  that it will. be  referring to the  Greek 
administration  the  various  matters  raised  by  the  Court,  in  particular on  the 
question  of  the  eligibility of  the  work  carried out. 
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It is therefore  reasonable  to  expect  that  the  greater flexibility available 
under  the  new  framework,  with  its provisions  for  technical  assistance  and 
follow-up,  will  dispose  of  a  number  of  the  problems  to  which  the  Court 
refers. 
Subsequently,  developments  along  the  Lines  advocated  by  the  Court  should 
tontinue  under  the  reforms  of  the structural  Funds.  ·Following  these  reforms, 
the  Commission  is planning  to establish  a  fully-fledged  partnership with  the 
national  and  regional  authorities  in the  elaboration  and  execution  of 
measures  of  this type. 
Also,  as  regards  the  execution  of  the  regulations  to  which  this  Report 
relates,  the  Commission  would  stress that  it will  be  referring to  the  Greek 
administration  the  various  matters  raised  by  the  Court,  in  particular on  the 
question  of  the eligibility of  the  work  carried out. Annex  1 
Regulation  (EEC)  No  1975/82 
mECU 
:Base  eligible expenditure  :.  r·-·l t"  ··  :  Total  EPGJF  payment  ,;~lative 
: Executioo by Greece  :  -.u•u a  we  :<advance  payment  + balance)  • 
:  1983  ;  1984  :  1985  :  1983-1985  : -1983  :  f984  :  1985  ;  1983-1985 
: 1.  Infrastructure  :  6,06  :  12,67- :  16,42  :  35,17  :  2,43  :  5,07  :  6,57  :  H,07  : 
:2. Irri!Eitioo  _  :  1,05  :  3,56  :  4,68  :  9,29  :  0,52  :  1,78  :  2,34  :  4,64 
:  3. LcnJ  irrprovement  :  :  :  :  :  : 
:_.  :  1,50  :  4,17  :  5,17  :  10,84  :  0,75  :  2,08  :  2,59  :  5,42 
· 4.  Stockfarming  :  0,14  :  1,45  :  2,07  :  3,66  :  0,07  :  0,73  :  1,03·  :  1,83 
: 5.  Training equipnent  :  :  :  :  :  :  :  : 
.  :  :  0,01  :  0,10  :  0,11  :  :  0,01  :  O,OL_:_  01 06 
~6. Forestry  :  ·9,56  ·:  17,03--::12,32  :  ·J8i91·:  11,78  :·  8,51  :  6,16·:  19,45 
TOTAL  :.  18,33  38,89  4o;76  97,98  8,55  18.18  18.74  45,47 
. I 
"""  -...1 Annex  1  (cont'd)  -
Regulation  CEEC)  No  1975/82 
ECU 
Base  eli~ibile expenditure  : CutUlative 
:  Total  EAGGF  pa)'lllel:lt  : CUlUlative 
Execut101  by Greece  :  {advance  payment  + balance) 
1983  :  19811  :  1985  :  1983-1985  :  1983  ~  1984  :  1985  :  1983-1985 
•  I 
: 1.  Infrastructure  :  6.080.325  :  12.666.896  :  16.424.295  :  35.174.516  :  2.4]2.130  :  5.066.759  :  6.569.718  :  1~.068.607  .  ; 
i 
:' 
Electrificatim  .  817.733  :  1.863. 993  :  2.807.115  :  5.488.841  :  327.093  :  745.597  :  1.122. 846  :  2.195.356 
.I  .  . 
. water  St.WlY  2.408.760  :  5.965.925  :  8.486.903  :  16.861.588  :  963.5011  :  2.386.370  :  3.394.761  :  6.744.635 
I 
:  =i 
Roads  :  2.853. 832  :  4.836.978  :  5.130.278  :  12.821.088  :  1.141.533  :  1.934.791  :  ·2.052.111  :  5.128.435  ·'  .  ; 
: 2.  Irrigatim  :.  1.050.1196  :  3.564.632  :  4.677.532  :  9.292.660  :  •525.248  :  l.  782. 316_  :_·  . 2; 331!~ 76§  :  4. 646._330 
-I  .. 
: 3.  Lam  iuprovement  :  1.1197. 640  :  11.165.892  :  5.168.722  :  10.832.254  :  748.820  :  2.082.9116  :  2. 584.361  :  5.416.127 
: :  I 
Pastures  .  1.497. 640  :  11.165.892  :  5.121.280  :  10.784.812  :  7118.620  :  2. 082". 9116  :  2.560.640  :  5.392.406  .  : "'"  .  : \ CXl 
Protection, erosion  ···47;442·:·  ·47;442  :·. 
I 
:  :  .  :  :  23.721  :  23.721  ;;  I  . 
: ·4.  Stock farming  :  ·141.474  :  1.454.146  :  2.068.354  :  3.663.974  :  70.737  :  727.013  :  ~ .• 034.117  :  1.831.987  :! 
:  :  :  :  :  :  .1 
Investment  :  141.474  :  1.014.402  :  1.6511.002  :  2.809.878  :  70.737  :  507.201  :  827.001  :  1.4011.939  ..  . 
calf premium  :  :  li39-744  :  IH4. 352 · : ·  854.096  :  :  219.072  :  207.116  :  427.0118 
:  :  : 
: 5.  Training equipment  :  :  14.010  :  96.274  :  110.284  :  :  7.005  :  48.137  :  55.142  ,; 
: 6.  Forestry  :  9.557.252  :  17.029.642  :  12.321.154  :  ]8.906.048  :  4.778.626  :  6.514.821  ·:  6.160.517  :  19-'154.0211 
(dlf.  18711): 
Reafforestation  :  1.657.5116  :  2.978.540  :  2.487.744  :  7.323.630  :  928.773  :  1.489.270  :  1.243.872  :  3. 661.915 
Deteriorated forests  :  388.068  :  1.879.812  :  1. 442.020  :  3.709.900  :  194.034  :  939.906  :  721.010  :  l.  854.950 
Fast  streams  :  1.287.898  :  2.353.362  :  l.  561.1511  :  5.202.414  :  643.949  :  1.176. 681  :  780.577  :  2. 601.207 
Fire breaks  :  1.265.196:  2.595.652  :  l.  850.882  :  5.111.730  :  6)2.598  :  1. 297.826  :  925.4111  :  2.855.865 
Forest  paths  :  4.679.300  :  6.871.9511:  4.907.968  :  16.459.222  :  2.339.650  :  3.4)5.971  :  2.453.984  :  8.229.611 
Preparatory  work  :  81.118  :  350.322  :  71.384  :  502.824  :  40.559  :  175.161  :  35.692  :  251.412 
:  :  :  :  :  : 
TOTAL  :  18.327.187  :  )8.895.218  :  40.756.331  :  97.978.736  :  8.555.561  :  18.180.920  :  18.7]5.736  :  45.472.217 Annex  2 
Regulation  CEEC)  No  619/84 
m ECU 
:  :  Executicn by Greece  :  .  :  Total  EAGGF  OOYfTlel:lt  :  · 
:  :  Base  eligible experditure  : CutulatlVe  :  (advance  payment' +-balance)  ;CutulatlVe 
198~  :  1985  :  1983-1985  :  198~  :  .  1985  :  1983-1985  =~ 
1.  Infrastructure  :  1,  59  :  11,113  :  -~19-;-02  :  0, 64  :  6, 9-7  :  1, 61  :\ 
:  2.  Irrigatiai  :  0,03  :  3,85  :  3,88  :  0,01  :  1,92  :  1,93  : 
3.  Forestry  :  2, 30  :  11, 98  :  14 1 26  :  1, 15  :  5 1 99  :  71 14  : 
TOTAL  3,92  33,26  37,18  ·1,80  14.88  16,68 
"'"  1.0 Annex  2  (cont'd) 
Regulation  (EEC)  No  619/84 
m ECU 
,•  :  Execution  by  Greece  :cuiRulative 
:  Total  EAGGF  payment:  .  ..  Base  eligibile expenditure  .  (adviT!ce  payrrmt  + balqnce)  :Cumu lat  lVe  .  . 
198~  :  1965  :  1983-1985  :  198~  :  1985  :  1983-1985 
1.  Infrastructure.  :  1.589.005  :  17.432.650  :  19. 021. 655  :  635.602  :  6.973.060  :  7.608.662 
:  .  .  .  :  :  .  .  . 
Electrificatim  :  1189.228  :  3.163.220  :  3.652.448  :  195.691  :  1. 265.288  :  1.~60.979 
Uater  SLWlY  :  458.720  :  6.829.620  :  7.268.340  :  183.488  :  2.731.848  :  2.915.336 
Roads  :  641.057  :  7.439.810  :  8.060.667  :  256.423  :  2.975.924  :  3.2]2.347 
:  2.  Irri~tim  .  :  29.296  :  3.846.254  3.875.550  :  14.648  :  1.923.127  :  1. 937.775 
U1 
:  :  0 
:  6.  Forestry  :  2.299.846  :  11.979.190  :  14.279;036  :  1.149.923  :  5.989.595  :  7.139.516 
:  :  :  .  :  . 
Reafforestatim  :  1. 225.524  :  ].9]8.692  :  5.064.416  :  612.762  :  1.919.446  :  2.532.208 
Deteriorated  forest  :  120.578  ..  800.390  :  920.968":  60.269  :  400.195  :  460.484  ..  Fast  streams  :  149.700  :  955.720  :  1.105.420  :  74.650  :  477.660  :  552.710 
Fire breaks  :  357.056  :  968.506  :  1.363.562:  187.528  :  494.253  :  681.781 
Forest  paths  :  40~.566  :  5.325.090  :  5.729.678  :  202.294  :  2.662.545  :  2.864.839  : 
:  Preparatory  work  :  24.400  :  70;594·  :  9~.994  :  12;200.:  .. 35; 297  : .  47;497· ·: 
:  :  : 
TOTAL  :  3.918.147  :  33.256.094  :  37.176.241  :  1.800.173  :  14.885.782,:  16.665.055. 
: 